

Academic Year/course: 2021/22

28626 - Works Organisation, Programme and Supervision

Syllabus Information

Academic Year: 2021/22

Subject: 28626 - Works Organisation, Programme and Supervision

Faculty / School: 175 - Escuela Universitaria Politécnica de La Almunia

Degree: 422 - Bachelor's Degree in Building Engineering

ECTS: 6.0

Year: 3

Semester: Second semester

Subject Type: Compulsory

Module:

1. General information

1.1. Aims of the course

The course deals with projects from the point of view of the main agents involved in a work: Promoter, Designer, Project Management, Main Contractor, Subcontractors and Suppliers, in a time frame that would go from the publication of the tender for a work, to the completion of its execution and its reception and settlement.

The course follows the process of: bidding - study - offer - tender - award - reconsideration - re-study - implementation on site - planning of work - resource allocation - certifications - cost control - delivery - settlement.

The course deals with projects from the point of view of the main agents involved in a work: Promoter, Designer, Project Management, Main Contractor, Subcontractors and Suppliers, in a time frame that would go from the publication of the tender for a work, to the completion of its execution and its reception and settlement.

The course follows the process of: bidding - study offer - bid - awarding - rethinking - re-study - implementation on site - planning of work - allocation of resources - certifications - cost control - delivery - settlement.

Within this process the course pays special attention to the techniques of graphic planning, by studying network methods (Space-Time, Gantt, PERT, CPM, and PDM).

Finally, the current trends in Project Management are studied.

The specific objectives are:

1. To know the responsibilities of the different agents intervening in a work as far as to their participation and relationship with the management of the project of execution of work.
2. To know the structure of "type" construction companies
3. To study a work for its bidding, covering the previous planning, the economic valuation and the calculation of the tender offer.
4. Determining the classification of a contractor
5. Calculation of a disproportionate discharge (reckless discharge)
6. Know the most common planning techniques: Space-Time, GANTT, PERT analysis, CPM, and PDM, exercising in solving graphic problems of activities: paths, milestones, compliance probabilities, gaps and resource allocation.
7. To apply planning techniques to the works, distinguishing and determining the units of work, the most representative tasks/activities and their times according to the performances, the interrelation and functional dependence among them in order to, in all this, reach the maximum efficiency in the constructive process, finally planning the expectations of the expense and collection flows.
8. To know some computer tools available in the market to solve complex planning: Spreadsheet and MS Project, applying the theoretical knowledge to practical exercises.
9. Planning the necessary actions to carry out the so-called implementation on site
10. To follow up the execution of the work from the point of view of the progress of the work carried out, evaluating the measurements taken, the certifications obtained and carrying out the comparative study between income obtained and expenses incurred in relation to the objective set out in the budget of assessing the measurements performed, the certifications obtained and carrying out the comparative study between income earned and expenditure incurred in relation to the objective set out in the tender and in the target budget.
11. Knowing the computer applications that support the planning and monitoring of costs on a construction site complex by carrying out the comparative bidding / objective / actual studies.

12. To study the possible incidents that may occur during the execution of a work and that give rise to the modification of a construction contract and any compensation that may be due.
13. To know the final actions and liquidation of the work, planning them and evaluating them financially.
14. To carry out a program of inspection points within the quality control of the execution of a work.
15. Know the standards and professional certifications for project management (Project Management)

1.2. Context and importance of this course in the degree

At the end of the course, the student will know the management process of a work from beginning to end, being able to plan the different work units and the resources involved in it, organize them and carry out the follow-up and control during its execution.

They will also be able to establish the implementation needs for the provisional work facilities.

1.3. Recommendations to take this course

The subject of Organization, Programming and Control of Works requires a thorough knowledge of technologies most common in construction, and must be able to define the systems of implementation, the order and methodology of execution of the works, as well as the interfaces between different disciplines involved in a work.

It is also important to know the different systems and main components of the work units, in order to define their implementation, as well as recognizing the equipment and auxiliary means necessary for each job, as well as their main features.

It is considered necessary to have previously acquired knowledge in the subjects of:

- Measurements and Budgets
- Work teams
- Building I, II and III
- Facilities I and II
- Structures I, II, III and
- Graphic expression

Therefore, it is considered advisable that the student has previously studied the subjects indicated

2. Learning goals

2.1. Competences

Specific competences

CE17 - Capacity to program and organize the constructive processes, the work teams, and the technical and human beings for their execution and maintenance.

Generic competences

- G01. Capacity for organization and planning.
- G02. Problem solving skills.
- G03. Capacity for decision making.
- G04. Ability to communicate orally and in writing in the native language.
- G05. Ability to Analyze and Synthesize.
- G06. Ability to manage information.
- G07. Capacity for teamwork.
- G08. Critical thinking skills.
- G09. Ability to work in a multidisciplinary team.
- G10. Ability to work in an international context.
- G11. Ability to improvise and adapt to face new situations.
- G12. Leadership skills.
- G13. Positive social attitude towards social and technological innovations.
- G14. Capacity for reasoning, discussion and presentation of own ideas
- G15. Ability to communicate through word and image.
- G16. Ability to search, analyze and select information.
- G17. Ability to learn autonomously.
- G18. Possess and understand knowledge in an area of study that is at the core of general secondary education, and is usually found at one level, which while supported by advanced textbooks, also includes some aspects that involve knowledge from the forefront of their field of study.
- G19. Apply their knowledge to their work or vocation in a professional manner and possess the skills that are usually demonstrated through the development and defense of arguments and problem solving within their area of study.
- G20. Ability to gather and interpret relevant data (usually within their area of study) to make judgments that include a reflection on relevant social, scientific or ethical issues.
- G21. Transmit information, ideas, problems and solutions to a specialized and non-specialized audience.
- G22. To develop those learning skills necessary to undertake further study with a high degree of autonomy.

2.2. Learning goals

The student, at the end of the course, will have the ability to program and organize the construction processes, the and

technical and human resources for its execution and maintenance, as well as for planning, programming, organizing and control of building works. You will have the ability to supervise deadlines and intervening agents. Ability to monitoring and control of building works. Ability to draw up documentation and carry out planning and monitoring of a building project.

When you pass this course you will know:

- The structure of construction companies
- The administrative process for contracting a work
- The technical and economic planning of a construction site
- Roles and responsibilities of the construction manager
- Roles and responsibilities of the site management
- Economic management of a construction site: certifications / costs
- Integrated project management

2.3. Importance of learning goals

This course has a double character: theoretical and practical, offering a training with contents of application and immediate development in the labour and professional market.

When students are integrated into the world of work, they will be able to participate in any of the management activities of a work (planning, organization, execution and control), participating within the construction companies in tasks of head of production, site manager, or in architectural/engineering studios, within the supervision teams of the Faculty Management, having to relate The various agents involved in a project (property, entities, etc.) must be public, contractor companies, site management team, control laboratories, interested parties, etc.)

3. Assessment (1st and 2nd call)

3.1. Assessment tasks (description of tasks, marking system and assessment criteria)

Two types of evaluation will be carried out: continuous and final global.

Continuous assessment

It will be carried out throughout the learning period and is fundamentally characterized by the Obligation to participate in the activities that are carried out throughout the course, as well as pass the theoretical and practical tests that are proposed.

Part of THEORY, it will consist of two types of activities:

- Preparation of the contents of some parts of the syllabus to present them in class. For the conducting these presentations, which may be individual or in groups, will be facilitated necessary tools, such as documentation and / or bibliography with which to develop the contents, being valued when evaluating both the contents and the way of exposing them and defense of them.
- Short tests written according to. It consists of a series of short tests as you go progressing in the contents of the syllabus, which will be held during class time without prior notice. The content of the tests will include questions on all the topics covered up to the day of their realization.

To qualify for continuous assessment, it is required that the short written tests of evaluation (all but one), as well as delivery on time and defense of all Presentations to be developed.

Practical part,

It is planned to carry out seven (7) Practices that may be both in group and individual, of the that at least four (4) of them will be scored. Depending on the greater or lesser complexity / dedication that the practice represents, you will have a weight to make up the note.

It will be encouraged that the practices are exposed and defended by the students in class, being the score in the latter case individually. To qualify for continuous assessment, it will be required that all Practices (scoring and non-scoring) have been made and delivered on time, with the exception that one of the non-scoring practices. Active participation in class, In this section, everything that shows an involvement of the students with the classes, participating in the debates that are established on any of the topics discussed, as well as such as the contribution in the Forum of news or relevant or interesting information related to the contents of the subject.

The following table summarizes the weights of the parts cited in the continuous evaluation process.

Active participation in class: 10%

THEORY tests (preparation of topics and presentations and short tests): 40%

Individual and / or group practices: 50%

The final grade will correspond to the weighted average of the grades of each test, and there must be obtained in all the written and practical tests a minimum grade of 3.5 points to be able to make up and get the final grade. In the event of not reaching the minimum grade required in continuous assessment to pass the subject, the Notes obtained in any of the parts that make up this evaluation system are not saved for the Final Global Assessment tests.

Final Global Assessment

Students who do not pass the subject in the continuous assessment phase will have a test final theoretical-practical evaluation, on the date established as the official call.

THEORY test 50%

PRACTICAL test 50%

To be able to average, a minimum of 3.5 points must be obtained in any of the THEORY tests o PRACTICES carried out.

4. Methodology, learning tasks, syllabus and resources

4.1. Methodological overview

The teaching methodology of the course is based on teacher-student interaction, by promoting a series of activities that will teach the basic concepts that will intends to consolidate through the realization of tutored practices, also of a face-to-face. Any of the content dealt with in the activities, including visits and Master Classes, may be subject to evaluation.

- Face-to-face activities: Classes on theoretical arguments: where the theoretical concepts will be explained of the subject.
- Classes on problems and exercises: practical examples and problems in class linked to the theoretical aspects, but with a marked based on real cases and works.
- Tutored practices: students will develop examples and carry out practical cases referring to the application of the theoretical concepts studied, both in the theoretical classes and in the practical ones.
- Didactic visits: insofar as this possibility exists, visits will be made to construction sites and companies in the construction sector in which the aspects dealt with in the subject can be verified, serving as a reference for the carrying out of practical work.
- Master Classes: We will try to get the participation of prestigious professionals who will show their experiences on aspects related to the subject through this type of classes.
- Tutored autonomous activities: These activities are developed autonomously by the students under the supervision of the teachers of the subject.
- Reinforcement activities: Through the virtual teaching portal (Moodle) or unizar, the subject's teachers will develop, for cases in which conventional tutoring, coaching and mentoring activities cannot be applied support and help for students who need it, solving doubts or providing solutions to problems inherent in the arguments on the agenda.

"If classroom teaching were not possible due to health reasons, it would be carried out on-line."

4.2. Learning tasks

The course has been assigned 60 ECTS credits (150 hours) which are distributed in a The class will have 60 hours of lessons and another one to be developed individually by the students. every 90-hour student.

The four-month period in which the subject is taught is distributed over 15 school weeks so it is foreseen that the student will reach the required level of knowledge with a total commitment of 10 hours a week.

For the blocks of activities mentioned in the previous paragraph, the next lesson load to each of them:

Theoretical classes	18 hours	12%
Practical classes	7 hours	4.7%
Tutored practice	26 hours	17.3%
Evaluations	9 hours	6%
Individual non-attendance work	90 hours	60

4.3. Syllabus

TOPIC 1.- AGENTS INTERVENING IN THE CONSTRUCTION PROCESS

1.1. Types of projects

- 1.2. Stakeholders and interested parties
- 1.3. Structure of the construction company
- 1.4. General organisation chart of a construction company
- 1.5. Functions of the different departments
 - 1.5.1. Studies
 - 1.5.2. Treasury and administration
 - 1.5.3. Parks and workshops
 - 1.5.4. Occupational Risk Prevention Department
 - 1.5.5. Quality Department
 - 1.5.6. Environment Department
- 1.6. Managing a project: Planning, Organisation, Implementation and Control

TOPIC 2.- BIDDING FOR WORKS

- 2.1. The works contract
 - 2.1.1. Public procurement legislation
 - 2.1.2. Contract types
 - 2.1.3. The works contract
 - 2.1.4. Contracting authority
 - 2.1.5. Requirements for contracting with the public sector
 - 2.1.6. Classification of companies
 - 2.1.7. Guarantees
 - 2.1.8. Object and price of the contract
 - 2.1.9. Processing of files
 - 2.1.10. Sheets (PCLA,s and PPT,s)
- 2.2. Tendering, offer and award of contracts
 - 2.2.1. Award procedures
 - 2.2.2. Physical implementation budget/basic tender budget
 - 2.2.3. Costs to be taken into account in drawing up the tender
 - 2.2.4. Estimated planning
 - 2.2.5. Tender for the execution of the work / financial proposal
 - 2.2.6. Termination, awarding fee, recklessness
 - 2.2.7. Award of contracts
 - 2.2.8. Constitution of guarantees

TOPIC 3.- PLAN OF IMPLANTATION OF WORK.

- 3.1. Organization of the work:
 - 3.1.1. necessary infrastructure,
 - 3.1.2. distribution of temporary facilities
 - 3.1.3. electricity and water supplies
 - 3.1.4. accesses,
 - 3.1.5. permits, etc.

TOPIC 4.- INTRODUCTION TO PROGRAMMING AND PLANNING OF PROJECTS.

COMPONENTS OF A SCHEDULE.

- 4.1. Introduction to the need for programming and monitoring projects
- 4.2. Requirements: cost, time, quality, safety
- 4.3. Break down a project into more representative activities/worksites
- 4.4. Relationship between activities and priorities

TOPIC 5.- PLANNING TECHNIQUES

- 5.1. Project planning
 - 5.1.1. Task breakdown structures (TDS)
 - 5.1.2. General planning process
- 5.2. General information on graphics
- 5.3. Space-time charts
- 5.4. Gantt charts
- 5.5. P.E.R.T. System
 - 5.5.1. Introduction to the probabilistic analysis of a network
 - 5.5.2. Overview of statistical parameters
 - 5.5.3. PERT times
 - 5.5.4. Likelihood of compliance with a project
- 5.6. C.P.M. System

- 5.6.1. Characteristics of a network
- 5.6.2. Construction of a network
- 5.6.3. Clearances
- 5.6.4. Roads
- 5.6.5. Critical path
- 5.7. Distribution of probabilities
 - 5.7.1. Uncertainty in the timing of activities
 - 5.7.2. The concept of probability of compliance with a target date.
 - 5.7.3. The relationship between duration and resources applied (cost).
 - 5.7.4. The SCM method. The optimal cost-duration solution.
- 5.8. Programming at minimum cost (SCM)
 - 5.8.1. Duration/cost ratio
 - 5.8.2. Cost curves
 - 5.8.3. Duration optimisation
 - 5.8.4. Ackoff Algorithm - Sasieni
- 5.9. PDM precedence system
 - 5.9.1. Network characteristics
 - 5.9.2. Construction of the network
 - 5.9.3. Clearances: start, end, total and internal
 - 5.9.4. Modifying a network to meet milestones
 - 5.9.5. Changing a Network with a Breakdown of Activities
 - 5.9.6. Application
- 5.10. Assigning resources to a project
 - 5.10.1. Methods of solution and distribution of resources
 - 5.10.2. Levelling and histogram of resources
 - 5.10.3. Economic planning

TOPIC 6.- COMPUTERIZED PLANNING TOOLS

- 6.1. MS Project
- 6.2. Spreadsheet

THEME 7.- MONITORING THE EXECUTION OF THE WORK

- 7.1. Purchasing management
- 7.2. Control of executed work
- 7.3. Certifications
- 7.4. Price review. Revision formulas and indexes.
- 7.5. Quality control
 - 7.5.1. Concept of quality
 - 7.5.2. ISO 9000 standards
 - 7.5.3. Quality management
 - 7.5.4. Quality assurance plan
 - 7.5.5. Inspection point programme
- 7.6. On-site documentation
 - 7.6.1. Book of orders and assistances
 - 7.6.2. Event book
 - 7.6.3. Subcontracting book
 - 7.6.4. Logbook
 - 7.6.5. Parts of work
 - 7.6.6. Warehouse stages

TOPIC 8.- COST CONTROL

- 8.1. Cost: concept and relativity of it
- 8.2. Difference between expenditure, cost and payment
- 8.3. Classification of costs
- 8.4. Certification planning
- 8.5. Cost planning
- 8.5. Co planning
- 8.6. cash flow study
- 8.7. Comparatives: budget / objective / actual executed

TOPIC 9.- COMPUTER CONTROL TOOLS

- 9.1. Spreadsheet: Certifications / Price Review

- 9.2. PRESTO: Certifications / Price comparisons budget-actual-objective
- 9.3. PROJECT: Monitoring the execution of work

TOPIC 10.- INCIDENTS DURING THE EXECUTION OF THE WORKS

- 10.1. Compensation in case of force majeure
- 10.2. Failure to comply with deadlines
- 10.3. Amendments to works contracts
- 10.4. Suspension of the work
- 10.5. Change in deadlines and adjustment of annuities
- 10.6. Assignment and subcontracting
- 10.7. Termination of the contract

TOPIC 11.- LIQUIDATION OF THE WORK

- 11.1. Completion of the work
- 11.2. Reception of the work
- 11.3. Final certificate of work
- 11.4. Settlement of the contract
- 11.5. Warranty period
- 11.6. Processing and return of guarantees

THEME 12.- PROJECT DIRECTION AND MANAGEMENT

- 12.1. Project management
- 12.2. Main international standards: PMI, IPMA.
- 12.3. Standard UNE-ISO 21500 "Guidelines for the direction and management of projects".
- 12.4. Purpose and field of application
- 12.5. Terms and definitions
- 12.6. Management concepts and project management
- 12.7. Project direction and management processes

4.4. Course planning and calendar

Planning

The distribution and allocation of the theoretical and practical load between the different chapters corresponds to one topic per school week, with the possibility of stopping at those that represent the greatest difficulty in understanding.

4.5. Bibliography and recommended resources

<http://psfunizar10.unizar.es/br13/egAsignaturas.php?codigo=28626>